

Resurfacing 2018:

- **Beeson Dairy Road (NE Ward) – Tulip Ln to Dayton St**
 - Milling completed 7/2/18
 - Paving completed 7/14/18
 - Temporary Paint completed
- **Thurmond Street – Northwest Blvd. to 25th Street (North Ward)**
 - Milling completed 7/10/18
 - Paving completed 7/19/18
 - Repaving of utility work at 20th Intersection completed 8/31/18
 - Temporary Paint completed
- **Old Greensboro Rd (East Ward) – 5th St to Wales St**
 - Milling completed 8/21/18
 - Paving completed 8/27/18
 - Temporary Paint completed
- **East Third St (East Ward) – Metropolitan Dr to MLK Dr**
 - Milling completed 8/21/18
 - Paving completed 9/5/18
 - Temporary Paint completed
- **Martin Luther King Jr Dr (East Ward) – Reynolds Park Dr to Cromartie St**
 - Milling completed 8/24/18
 - Paving completed 8/30/18
 - Temporary Paint completed
- **South Main St (South/Southeast Ward) – Waughtown St to Cassell St**
 - Milling completed 8/30/18
 - Paving completed 9/18/18
- **Jonestown Rd (Southwest Ward) – End of Pavement near Kester Mill to Romara Dr**
 - Milling completed 8/31/18
 - Structure Adjustments: Complete
 - Paving completed 9/20/18
- **First St (Northwest/Southwest Ward) – Cloverdale Ave to Peters Creek Parkway**
 - Milling completed 9/6/18
 - Structure Adjustments: Complete
 - Paving completed 9/21/18
- **Water Rd (South Ward) – Cemetery St to Dead End**
 - Milling completed 9/7/18
 - Paving completed 9/18/18
- **Robinhood Rd (Northwest Ward) – Reynolda to Stratford Rd**
 - Milling completed 9/19/18
 - Structure Adjustments: Complete
 - Paving Complete 10/9/18
- **Robinhood Rd (West Ward) – Peace Haven Rd to Buena Vista**
 - Milling completed 9/19/18
 - Structure Adjustments: Complete

- Paving Complete 10/9/18
- Reynolda Rd (West Ward) – Wake Forest Rd to Stratford Rd**
 - Milling completed 9/27/18
 - Structure Adjustments: Complete
 - Paving completed 10/18/18
- Northern Quarters Neighborhood (NE Ward)**
 - Paving completed 9/24/18

Priority 2 and 3 Streets will be started in Spring of 2019:

- **Field Sedge Road (E Ward) – Forest Glade to Sedge Meadow**
 - Milling completed 10/17/18
 - Paving completed 10/23/18
- **Forest Glade Drive (E Ward) – Field Sedge to Cul-de-sac**
 - Milling completed 10/17/18
 - Paving completed 10/24/18
- **Tenth St (E Ward) – Patterson Ave to Ivy Ave**
 - Milling completed 10/18/18
 - Paving completed 10/19/18
- **Williamston Park Ct (E Ward) – Forest Glade to Cul-de-sac**
 - Milling completed 10/17/18
 - Paving completed 10/23/18
- **Alspaugh St (N Ward) – Indiana Blvd to Cody Drive**
 - Milling completed 10/22/18
 - Paving completed 10/25/18
- **Forest Hills (N Ward) – Indiana Ave to Begin Curb and Gutter**
 - No Milling Needed
 - Paving completed 11/1/18
- **Retnuh Rd (N Ward) – N Cherry St to Dead End**
 - Milling completed 10/22/18
 - Paving completed 11/2/18
- **W Fourteenth St (N Ward) – Underwood Ave to Thurmond St**
 - Milling completed 10/19/18
 - Paving Completed 12/3/18
- **Bainbridge Ct (NE Ward) – Bainbridge Dr to Cul-de-sac**
 - Milling completed 10/30/18
 - Paving Completed 12/6/18
- **Bainbridge Dr (NE Ward) – Whitfield Rd to Whitfield Rd**
 - Milling completed 10/30/18
 - Paving Completed 12/7/18
- **Breck Ave (NE Ward) – Dead End to Kapp St**
 - No Milling Needed
 - Paving Completed 11/29/18
- **Grove Ave (NE Ward) – Conley St to End of Maintenance**
 - Milling completed 10/29/18

- Paving Completed 11/27/18
- **Indiana Blvd (NE Ward) – Patterson Ave to 28th St**
 - Milling completed 10/24/18
 - Paving Completed 11/20/18
- **Lafayette Ave (NE Ward) – Bethlehem Ln to Eighteenth St**
 - Milling completed 11/1/18
 - Paving Completed 12/3/18
- **Mardele Ln (NE Ward) – Hunsford Dr to Dead End**
 - Milling completed 11/2/18
 - Paving completed 11/14/18
- **N Glenn Ave (NE Ward) – Akron Dr to W 32nd St**
 - Milling completed 10/29/18
 - Paving completed 11/27/18
- **Styers Rd (NE Ward) – Ottis Dr to Westcott Dr**
 - No Milling Needed
 - Paving completed 11/7/18
- **Teresa Ave (NE Ward) – Fondly Rd to Carver School Rd**
 - Milling completed 11/1/18
 - Paving Completed 12/6/18
- **Vance Ct (NE Ward) – Germanton Rd to Dead End**
 - No Milling Needed
 - Paving completed 11/1/18
- **Victoria St (NE Ward) – Old Rural Hall Rd to Baux Mtn Rd**
 - No Milling Needed
 - Paving Completed 11/29/18
- **Whitfield Ct (NE Ward) – Whitfield Dr to Cul-de-sac**
 - Milling completed 10/30/18
 - Paving Completed 12/6/18
- **Greenbrier Farm Rd (NW Ward) – Dead End to Yadkinville Rd**
 - Milling completed 11/7/18
 - Structure Adjustments Completed 12/4/18
 - Paving Completed 12/19/18
- **Aureole St (SE Ward) – Burgandy St to Dead End**
 - Milling completed 3/5/19
 - Paving completed 3/22/19
- **Bellingham Rd (SE Ward) – Dead End to Clinard Ave**
 - Paving complete 4/4/19
- **Burgandy St (SE Ward) – Goldfloss St to E Brookline St**
 - Milling completed 3/5/19
 - Paving completed 3/22/19
- **Carlyle St (SE Ward) – E Clemmons Rd to Dead End**
 - Milling completed 3/7/19
 - Paving completed 3/27/19
- **Dacian St (SE Ward) – Dead End to E Sprague St**
 - Milling completed 3/6/19

- Paving completed 3/26/19
- **Donald St (SE Ward) – Harding St to Rockford St**
 - Milling completed 3/6/19
 - Paving completed 3/27/19
- **Easton Dr (SE Ward) – Swaim Wood Ln to Louis Rd**
 - Milling completed 3/4/19
 - Paving completed 3/14/19
- **Emma Ave (SE Ward) – Clemmonsville to Skyview**
 - Milling completed 3/8/19
 - Paving complete 4/4/19
- **Fir Dr (SE Ward) – Cassell St to Dead End**
 - No Milling Needed
 - Paving completed 3/14/19
- **Glenn Landing (SE Ward) – Highpoint Rd to Cul-de-sac**
 - Milling completed 3/7/19
 - Paving complete 4/4/19
- **Patria St (SE Ward) – W Wright St to Hemingway St**
 - Milling completed 11/8/18
 - Paving completed 12/19/18
- **Patsy Dr (SE Ward) – Selda Dr to Start of BST road**
 - Milling completed 3/7/19
 - Paving complete 4/3/19
- **Woodcote Dr (SE Ward) – Dead End to Clemmonsville Cir**
 - Milling completed 3/5/19
 - Paving completed 3/22/19
- **Marta Rd (SE Ward) – Old Lexington Rd to Teague Rd**
 - Milling complete 4/8/19
 - Paving complete 4/15/19
- **Cheltenham Dr (SW Ward) – Edenwood to Jonestown**
 - Milling completed 3/18/19
 - Paving completed 3/25/19
- **Gaston St (SW Ward) – Madison Ave to Irving St**
 - Milling completed 3/21/19
 - Paving completed 3/29/19
- **Lockwood (SW Ward) – N Stratford Rd to T-Turn Around**
 - No Milling Needed
 - Paving completed 3/27/19
- **S Cliffdale Dr (SW Ward) – Country Club Rd to Harper St**
 - Milling completed 3/19/19
 - Paving completed 4/1/19
- **Westridge Rd (SW Ward) – Dead End after Pinebluff Rd to Hermitage Dr**
 - Milling completed 3/20/19
 - Paving completed 3/28/19
- **Ashbry Run Dr (W Ward) – Cul-de-sac to Meadowlark Glen Ln**
 - Milling completed 3/14/19

- Paving completed 3/23/19
- **Ashbry Run Dr (W Ward) – Meadowlark Glen Ln to Turn Around**
 - Milling completed 3/14/19
 - Paving completed 3/23/19
- **Carrowmore Ln (W Ward) – Corbridge Ln to Kinlough Ln**
 - Milling completed 3/12/19
 - **Paving completed 4/11/19**
- **Corbridge Ln (W Ward) – Carrowmore Ln to Thornhill Ln**
 - Milling completed 3/12/19
 - **Paving completed 4/11/19**
- **Deckerleaf Ct (W Ward) – Paigebrook Dr to Cul-de-sac**
 - Milling completed 3/12/19
 - Paving completed 3/20/19
- **Kinlough Ln (W Ward) – Carrowmore Ln to Thornhill Ln**
 - Milling completed 3/12/19
 - **Paving completed 4/11/19**
- **Meadowlark Glen Ln (W Ward) – Meadowlark Dr to Paigebrook Dr**
 - Milling completed 3/14/19
 - Paving completed 3/23/19
- **Paigebrook Cr (W Ward) – Paigebrook Dr to Paigebrook Dr**
 - Milling completed 3/13/19
 - Paving completed 3/20/19
- **Paigebrook Dr (W Ward) – Meadowlark Glen Ln to Turn Around**
 - Milling completed 3/13/19
 - Paving completed 3/20/19
- **Paigebrook Dr (W Ward) – Meadowlark Glen Ln to Cul-de-sac**
 - Milling completed 3/13/19
 - Paving completed 3/20/19
- **Thornhill Ln (W Ward) – Kinlough to Corbridge Ln**
 - Milling completed 3/12/19
 - **Paving completed 4/11/19**
- **Stablebend Lane (W Ward) – Addlestone Rd to End of Maintenance**
 - Milling completed 3/12/19
 - Paving completed 3/20/19